

Construction Performance Control in Steel Structures Projects

Hosam Elhegazy, Ibrahim Mahmoud Mahdi Mostafa, Ibrahim Rashid; Ibrahim Mahdi

Abstract

The main purpose of this paper is present a methodology for modeling on Mat lab to construction performance control for construction process of steel structure based on the several factors that affect the steel structure processes. The Mat lab model is used for controlling on construction productivity of steel structure projects. The construction industry may use the findings of this paper as a basis for controlling and improving productivity and construction performance for the construction of steel structure projects. The ability of the estimating team to accurately determine productivity for different activities will have a significant impact on crew cost component, time schedule of the project and improve projects performance. The use of the Mat lab model is expected to result in savings in cost and time schedule of construction of steel structure projects as well as savings in the cost of the overall project.

*Industrial Engineering & Management nI dustrial Engineering & Management
2016, December*